


DAVID Y. IGE
GOVERNOR



DOUGLAS MURDOCK
CHIEF INFORMATION
OFFICER

OFFICE OF ENTERPRISE TECHNOLOGY SERVICES

P.O. BOX 119, HONOLULU, HAWAII 96810-0119
Ph: (808) 586-6000 | Fax: (808) 586-1922
ETS.HAWAII.GOV

October 27, 2022

The Honorable Ronald D. Kouchi
President of the Senate
and Members of the Senate
Thirty-First State Legislature
State Capitol, Room 409
Honolulu, Hawai'i 96813

The Honorable Scott K. Saiki
Speaker and Members of the
House of Representatives
Thirty-First State Legislature
State Capitol, Room 431
Honolulu, Hawai'i 96813

Aloha Senate President Kouchi, Speaker Saiki, and Members of the Legislature:

Pursuant to HRS section 27-43.6, which requires the Chief Information Officer to submit applicable independent verification and validation (IV&V) reports to the Legislature within ten days of receiving the report, please find attached the report the Office of Enterprise Technology Services received for the State of Hawai'i, Department of Human Services, Med-QUEST Division, Health Analytics Program.

In accordance with HRS section 93-16, this report may be viewed electronically at <http://ets.hawaii.gov> (see "Reports").

Sincerely,


Douglas Murdock (Oct 28, 2022 09:53 PST)

Douglas Murdock
Chief Information Officer
State of Hawai'i

Attachment



Hawaii Department of Human Services Med-QUEST Division Health Analytics Program

Final IV&V Status Report
for Reporting Period: September 1-30, 2022

Submitted: October 12, 2022

Overview

- [Executive Summary](#)
- [IV&V Findings and Recommendations](#)
- [IV&V Engagement Status](#)
- [Appendices](#)
 - [A – IV&V Criticality Ratings](#)
 - [B – Risk Identification Report](#)
 - [C – Acronyms and Glossary](#)
 - [D – Background Information](#)



Solutions that Matter

The background is a solid blue color. It features several decorative elements: a cluster of overlapping squares and rounded rectangles in various shades of blue (light, medium, and dark) in the upper-left quadrant; a single large, light-blue rounded rectangle centered behind the text; and a few more squares and rounded rectangles scattered in the lower-right quadrant, some connected by thin white lines.

Executive Summary

Executive Summary



The Health Analytics Program (HAP) project team was focused on a variety of activities in this reporting period, including continued planning activities to prepare for the onboarding of the Integrated Data and Analytic Platform (IDAP) vendor in January 2023, key activities include:

- Planning and conducting the HAP Visioning and Needs Assessment that will provide additional details on the requirements and business needs.
- The HAO and PMO vendor continued working with AHCCCS to identify and decide which existing Data Warehouse data tables will be transformed into the HAP platform.
- The PMO vendor is coordinating the development of the Integrated Program Management Schedule with the Data Governance, UH and AHCCCS teams.
- The IDAP and Strategic Planning procurements are in-process.

To ensure the work completed by the Data Governance and Project Team can be transitioned to the IDAP, the HAO is evaluating the priorities of the work to be performed in concert with preliminary discussions with the IDAP vendor. This in turn should reduce the amount of rework and reduce risk to the program. As with any program startup, the HAO is facing some challenges however, they are addressing them directly, with input from the Stakeholders.

Jul	Aug	Sep	Category	IV&V Observations
N/A	M	M	Project Management	The availability of the planned HAP resources needed for the project is now a risk to the Program to not only prepare for the IDAP vendor onboarding but also to support the final start-up activities and begin execution.
N/A	N/A	N/A	Quality Management	There are no IV&V observations for this category due to the projects current phase in this reporting period.

Executive Summary



Jul	Aug	Sep	Category	IV&V Observations
N/A	N/A	N/A	Requirements Management	There are no IV&V observations for this category due to the projects current phase in this reporting period.
N/A	N/A	N/A	Operating Environment	There are no IV&V observations for this category due to the projects current phase in this reporting period.
N/A	N/A	N/A	Development Environment	There are no IV&V observations for this category due to the projects current phase in this reporting period.
N/A	N/A	N/A	Software Development	There are no IV&V observations for this category due to the projects current phase in this reporting period.
N/A	N/A	N/A	System and Acceptance Testing	There are no IV&V observations for this category due to the projects current phase in this reporting period.
N/A	N/A	N/A	Data Management	There are no IV&V observations for this category due to the projects current phase in this reporting period.
N/A	N/A	N/A	Operations Oversight	There are no IV&V observations for this category due to the projects current phase in this reporting period.
N/A	N/A	N/A	CMS Outcomes Based Certification	There are no IV&V observations for this category due to the projects current phase in this reporting period.

IV&V Findings and Recommendations

IV&V Findings and Recommendations



Preliminary Concerns Investigated During the Reporting Period

#	Finding	Category
4	<p>Roles and Responsibilities: The HAP is comprised of several vendors providing specific services to support the program, requiring close communication and coordination of the activities and tasks in all phases of the HAP. Clearly documented roles and responsibilities should be established to ensure that the integration points and decision-makers are identified, and each vendor performs to those expectations. Initially, as the roles and responsibilities are developed, gaps may be identified that require attention. As the earlier gaps are identified and addressed, the risk to the program decreases. Additionally, the roles and responsibilities may also aid the program team to think/act holistically and cohesively, avoiding work compartmentalized by silos. The HAO required each vendor to develop a Project Management Plan which should include the generation of the roles and responsibilities. Once established, IV&V will validate it includes the level of detail and cross-functional aspects that are necessary to minimize risk.</p> <p>September Status Update: No material change in this reporting period. This preliminary concern will remain open until after the onboarding of the IDAP Vendor.</p>	Project Management

IV&V Findings and Recommendations



Findings Opened During the Reporting Period

#	Finding	Category
	No findings were opened in this reporting period..	

IV&V Findings and Recommendations



Project Management

#	Key Findings	Criticality Rating
2	<p>Risk: The lack of all required HAP project and program staff may cause delays in the HAP start-up/planning and execution phases.</p> <p>Observation: The Implementation Advanced Planning Document (IAPD) identifies several project resources that have yet to be obtained, including positions within the HAO, the University of Hawaii and AHCCCS. This may have a negative impact on the program and subsequent projects. The resources identified in the IAPD should be available to work on the project prior to the IDAP vendor onboarding to avoid rework, schedule delays, and overall productivity loss of the Program/Project Teams.</p> <p>September Status Update: Minimal progress was made on the three open HAO positions, recruiting continues for two positions and one position is progressing through the approval process. UH continues to make progress and will be hiring another three to six individuals. Some of these positions will be filled by staff, and some will be filled by students. AHCCCS has hired one individual, it is unknown if they will be dedicated to the HAP project.</p>	

Recommendations	Progress
<ul style="list-style-type: none"> Continue to take the actions already in progress to hire the required staff. 	In process
<ul style="list-style-type: none"> If feasible, consider filling open positions with contract staff. 	In process
<ul style="list-style-type: none"> As the IDAP vendor is planned to onboard in October, prioritize the work for the other vendors to be as prepared as possible. 	In process
<ul style="list-style-type: none"> If required work is postponed as priorities are established, plan for the possibility of short- or longer-term additional resource needs to avoid down-stream schedule delays. 	Not started



IV&V Status

IV&V Engagement Status



IV&V Engagement Area	Sep	Comments
IV&V Budget		There are no IV&V budget updates in this reporting period.
IV&V Schedule		There are no IV&V schedule updates in this reporting period.
IV&V Deliverables		The August Draft, Final IV&V Monthly Status Report and CMS IV&V Quarterly Progress Report were delivered on-time.
IV&V Staffing		Effective 9/30/2022 LeAnne Scott is no longer on the IV&V team, Asma Adnan joined the IV&V team as the IV&V Certification SME.
IV&V Scope		There are no IV&V scope updates in this reporting period.
CMS Outcomes Based Certification		The HAO has and will continue discussions with CMS to ensure the HAP clearly understands and meets CMS' Certification expectations.

Engagement Status Legend		
	The engagement area is within acceptable parameters.	
		The engagement area is somewhat outside acceptable parameters.
		The engagement area poses a significant risk to the IV&V project quality and requires immediate attention.



- IV&V activities in the September reporting period:
 - The Draft and Final August Monthly Status Report was delivered
 - The CMS Quarterly IV&V progress report was delivered
 - Conducted weekly check-in meetings with HAO and PMO
 - Developing the Quarterly Assessment Deliverable Expectation Document (DED) with input from the HAO and HAP PMO vendor
 - Reviewed the project procurement and contract documents
 - Attended the HAP PMO meetings
 - Reviewed HAP vendor deliverables and artifacts.
- Planned IV&V activities for the October reporting period:
 - Continue reviewing the project procurement and contract documents
 - Review project artifacts as they become available to IV&V
 - Attend project status meetings and other project meetings as they are established by the PMO vendor
 - Develop IV&V Deliverables
 - Begin preparing for the IV&V Quarterly Assessment
 - Review the key Certification activities with HAO to ensure the HAP is prepared to meet CMS' expectations.

Deliverables and Artifacts Reviewed



Deliverable or Artifact Name	Deliverable Date	Version
UH Contract DHS-21-MQD-0108 execute K.pdf	05/17/2021	N/A
SC#21 executed K.pdf	06/1/2021	N/A
MQD-HAO-2022-D1-TO1_IDAP_Initial-Build.pdf	N/A	N/A
MQD-HAO-2022-D1-TO1 – Amendment #1.docx	03/4/2022	N/A
MQD-HAO-2022-D1-TO1 Questions and Responses due Mar 4_ah.docx	03/4/2022	N/A
MQD-HAO-2022-D1-TO1 Questions and Responses due Mar 4 final.pdf	03/4/2022	N/A
MQD-HAO-2022-D1-TO1_Attachments_B_Amendment #2 FINAL.docx	N/A	N/A
MQD-HAO-2022-D1-TO1 – Amendment #2 FINAL.docx	03/14/2022	N/A
MQD-HAO-2022-D1-TO1_Attachments_A_and_B_Amendment #1.xlsx	N/A	N/A
MQD-HAO-2022-D1-TO1_Attachment C_Cost_Proposal_Worksheet_Amendment #1.xlsx	N/A	N/A
HI-2021-02-10-MMIS-IAPD-Analytics-FFY2021-2022 approval Letter Final.pdf	03/18/2021	N/A
HI-2021-02-10-MMIS-IAPDU-Analytics APD Approval Letter.pdf	10/18/2021	N/A

Deliverables and Artifacts Reviewed



Deliverable or Artifact Name	Deliverable Date	Version
HI Analytics IAPD_UPDATE_Final_9-21-2021.pdf	09/2021	N/A
HI Analytics IAPD_FINAL.pdf	02/2021	N/A
RFP-MQD-2021-015 Integrated Data Analytic Platform Amendment #1 final & appendix L.pdf	04/21/2021	N/A
RFP-MQD-2021-015 Integrated Data Analytic Platform Amendment #2 final & appendix M.pdf	04/28/2021	N/A
RFP-MQD-2021-015 Integrated Data Analytic Platform QA Doc Due Apr 28 final.pdf	04/28/2021	N/A
RFP-MQD-2021-015 Integrated Data Analytic Platform Amendment #3 final.pdf	05/07/2021	N/A
MQD Analytics Platform RFP-MQD-2021-015 with Appendices.pdf	03/31/2021	N/A
DG Weekly Status Report	9/2/2022	N/A
DG Weekly Status Report	9/9/2022	N/A
DG Weekly Status Report	9/16/2022	N/A
Data Governance Program Charter	08/12/2022	N/A
UH Weekly Status Report	9/2/2022	N/A
UH – PMP Schedule	06/08/2022	N/A

Deliverables and Artifacts Reviewed



Deliverable or Artifact Name	Deliverable Date	Version
HAP PMO Vendor Meeting Minutes – Multiple	N/A	N/A
HAP_PMO Monthly Status Report - 20220731	07/31/2022	1.0
Data Governance Needs Assessment Methodology	07/19/2022	N/A
Data Governance Orientation Program Methodolog	07/22/2022	N/A
University of Hawai'i TASI/PHIDCVisioning Plan	07/12/2022	1.0
Multiple Data Source Specifications	N/A	N/A
AHCCCS_HealthCurrent_Extracts	10/20/2021	N/A
University of Hawai'i TASI/PHIDC Quality Assurance Plan	07/22/2022	1.1
Data Governance Program Charter	06/07/2022	1.0
DG Project Management Plan	07/01/2022	1.0
UH User Acceptance Testing Plan	7/5/2022	0.1
UH Weekly Status Report	9/9/2022	N/A
UH Weekly Status Report	9/16/2022	N/A

Deliverables and Artifacts Reviewed



Deliverable or Artifact Name	Deliverable Date	Version
UH Weekly Status Report	9/23/2022	N/A
RFP-MQD-2021-016 Data Governance Implementation for Analytics Platform with Appendices.pdf	04/9/2021	N/A
RFP-MQD-2021-016 Data Governance Amendment #1 with Appendix J.pdf	04/27/2021	N/A
RFP-MQD-2021-016 Data Governance QA Doc Due Apr 27 final.pdf	04/27/2021	N/A
Freedman HealthCare Response to RFP-MQD-2021-016 REDACTED OPERATIONAL PROPOSAL.pdf	05/17/2021	N/A
Freedman HealthCare Response to RFP-MQD-2021-016 Cost Proposal Revised 060221.pdf	06/02/2021	N/A
RFP-MQD-2021-017 Med-QUEST Project Management For Health Analytics Program & Appendices A-I.pdf	05/19/2021	N/A
HAP Academy Requirements & checklist	N/A	N/A
HAP_HAO - Contract Project Schedule	N/A	N/A
HAP Schedule Management Plan	N/A	N/A
Onboarding Checklist	N/A	N/A



Meetings and/or Sessions Attended/Observed:




- HAO/PMO and IV&V Weekly Touch Base – 09/12/2022, 09/19/2022, 09/26/2022
- IV&V Team Meeting – 09/07/2022, 09/12/2022, 09/19/2022, 09/26/2022
- HAP-HAO All-Hands Call – 09/07/2022, 09/14/2022, 09/21/2022, 09/28/2022
- HI DHS HAP IV&V Monthly Status Report Review – 09/13/2022
- HAP_DG - Biweekly HAO/PMO/DG Touchpoint – 09/6/2022, 09/13/2022, 09/27/2022
- HAP_UH - Schedule Review – 09/06/2022, 09/08/2022
- HAP_PMO - DG Schedule Review – 09/07/2022
- HAP_PMO - DG Weekly Touchpoint – 09/08/2022, 09/15/2022, 09/20/2022, 09/22/2022, 09/29/2022
- HAP_AHCCCS - Data Solutioning – 09/09/2022, 09/16/2022, 09/23/2022, 09/30/2022
- HAP_UH - Deliverable Review – 09/12/2022, 09/19/2022

The background is a solid blue color. It features several abstract geometric shapes, including squares and rounded rectangles, in various shades of blue and white. Some shapes are solid, while others are outlined. They are scattered across the page, with a higher concentration on the left side. The word "Appendices" is written in a white, serif font in the lower-left quadrant.

Appendices



Appendix A – IV&V Criticality Ratings

Criticality Rating	Definition
 H	A high rating is assigned if there is a possibility of substantial impact to product quality, scope, cost, or schedule. A major disruption is likely, and the consequences would be unacceptable. A different approach is required. Mitigation strategies should be evaluated and acted upon immediately.
 M	A medium rating is assigned if there is a possibility of moderate impact to product quality, scope, cost, or schedule. Some disruption is likely, and a different approach may be required. Mitigation strategies should be evaluated and implemented as soon as feasible.
 L	A low rating is assigned if there is a possibility of slight impact to product quality, scope, cost, or schedule. Minimal disruption is likely, and some oversight is most likely needed to ensure that the risk remains low. Mitigation strategies should be considered for implementation when possible.

Appendix B – Findings Log



- The complete Findings Log for the DHS Health Analytics Project will be provided in a separate file in future reports when findings are defined.

Appendix C – Acronyms and Glossary



Acronym	Definition
AHCCCS	Arizona Health Care Cost Containment System
APD	Advance Planning Document
BAA	Business Associate Agreement
CFR	Code of Federal Regulations
CM	Configuration Management
CMMI	Capability Maturity Model Integration
CMS	Center for Medicare and Medicaid Services
CR	Change Request
DDI	Design, Development and Implementation
DED	Deliverable Expectation Document
DCCA	Hawaii Department of Commerce and Consumer Affairs
DHS	Hawaii Department of Human Services
DLIR	Hawaii Department of Labor and Industrial Relations
DOTAX	Hawaii Department of Taxation
EA	Enterprise Architecture
EFT	Electronic Funds Transfer
EPHI	Electronic Protected Health Information
ETS	State of Hawaii Office of Enterprise Technology Services
FAR	Federal Acquisition Regulation
HAR	Hawaii Administrative Rules
HHDC	Hawaii Health Data Center
HHS	U.S. Department of Health and Human Services
HIPAA	Health Information Portability and Accountability Act of 1996

Appendix C – Acronyms and Glossary



Acronym	Definition
HPMMIS	Hawaii Pre-paid Medical Management Information System
HRS	Hawaii Revised Statutes
HST	Hawaii Standard Time
IDAP	Integrated Data And Analytic Platform
IEEE	Institute of Electrical and Electronic Engineers
IRS	Internal Revenue Service
ITIL	Information Technology Infrastructure Library
IV&V	Independent Verification and Validation
KOLEA	Kauhale On-Line Eligibility Assistance
M&O	Maintenance & Operations
MQD	Hawaii Department of Human Services MedQuest Division
NIST	National Institute of Standards and Technology
OE	Operating Environment
OBC	Outcomes Based Certification
OIT	Department of Human Services Office of Information Technology
PHI	Protected Health Information
PIP	Performance/Process Improvement Plan
PMBOK®	Project Management Body of Knowledge
PMI	Project Management Institute
PMO	Project/Program Management Office
PMP	Project Management Plan
QA	Quality Assurance
QM	Quality Management

Appendix C – Acronyms and Glossary



Acronym	Definition
RMP	Requirements Management Plan
RTM	Requirements Traceability Matrix
SEI	Software Engineering Institute
SLA	Service-Level Agreement
SME	Subject Matter Expert
SOW	Statement of Work, Scope of Work
VVP	Software Verification and Validation Plan
XLC	Expedited Life Cycle

Appendix D – Background Information



HI DHS Health Analytics Program

The State of Hawaii through the Department of Human Services (DHS) is building a health analytics program by developing an integrated data and analytics platform to consolidate multiple data sources into a single integrated analytic platform, evolving its capacity for advanced analytics, and maturing the data governance processes of Medicaid data sources that will contribute data to the platform.

Health Analytics IV&V Project

IV&V performs objective assessments of the project beginning with the oversight and evaluation of the design, development, and implementation (DDI) phase of the establishment of the health analytics project. IV&V will support DHS in developing an evaluation framework that will endure beyond the scope of the DDI phase of the project, into future maintenance and operations (M&O) phases. This project shall establish an evaluation strategy and structure that continues to facilitate the growth, evolution, optimal operations and maturity of DHS' health analytics project.

The six key areas of the IV&V scope of work are:

1. Planning
2. Implementation
3. Recommendations
4. Evaluation
5. Reporting
6. Other Requirement

Appendix D – Background Information



What is Independent Verification and Validation (IV&V)?

- Oversight by an independent third party that assesses the Project against industry standards to provide an unbiased view to stakeholders
- The goal of IV&V is to help the State get the solution they want based on requirements and have it built according to best practices
- IV&V helps improve design visibility and traceability and identifies (potential) problems early
- IV&V objectively identifies risks and communicates to project leadership for risk management

PCG's Eclipse IV&V® Technical Assessment Methodology

- Consists of a 4-part process made up of the following areas:
 1. **Discovery** – Discovery consists of reviewing documentation, work products and deliverables, interviewing project team members, and determining applicable standards, best practices and tools.
 2. **Research and Analysis** – Research and analysis is conducted in order to form an objective opinion.
 3. **Clarification** – Clarification from project team members is sought to ensure agreement and concurrence of facts between the State, the Vendor, and PCG.
 4. **Delivery of Findings** – Findings, observations, and risk assessments are documented in this monthly report and the accompanying Findings and Recommendations log. These documents are then shared with project leadership on both the State and Vendor side for them to consider and take appropriate action on

Logic Model Approach

PCG will leverage the Eclipse Assessment Methodology described above to perform traditional IV&V activities and blend it with a project logic model to focus on project outcomes (answering the question, “Is the integrated data and analytic platform and Data Governance Program helping DHS’ Medicaid program achieve its desired outcomes?”) with the underlying objective of achieving CMS certification through the OBC process. Using this blended approach, we will evaluate the inputs, activities, outputs, short-term outcomes, intermediate outcomes, and long-term outcomes of the project and will inform project stakeholders of significant risks or issues as the Health Analytics Project is planned, developed and deployed.

Appendix D – Background Information



IV&V Assessment Categories for the Health Analytics Project:

- Project Management
- Quality Management
- Training
- Requirement Management
- Operating Environment
- Development Environment
- Software Development
- System and Acceptance Testing
- Data Management
- Operations Oversight

Ending Slide



Solutions that Matter