


JOSH GREEN, M.D.
GOVERNOR
KE KIA ĀINA



KEITH A. REGAN
COMPTROLLER
KA LUNA HO'OMALU HANA LAULĀ

CHRISTINE M. SAKUDA
CHIEF INFORMATION OFFICER
LUNA 'ENEHANA

STATE OF HAWAII | KA MOKU'ĀINA O HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES | KA 'OIHANA LOIHELU A LAWELAWE LAULĀ
OFFICE OF ENTERPRISE TECHNOLOGY SERVICES | KE'ENA HO'OLANA 'ENEHANA
P.O. BOX 119, HONOLULU, HAWAII 96810-0119

February 11, 2025

The Honorable Ronald D. Kouchi
President of the Senate
and Members of the Senate
Thirty-Third State Legislature
State Capitol, Room 409
Honolulu, Hawai'i 96813

The Honorable Nadine K. Nakamura
Speaker and Members of the
House of Representatives
Thirty-Third State Legislature
State Capitol, Room 431
Honolulu, Hawai'i 96813

Aloha Senate President Kouchi, Speaker Nakamura, and Members of the Legislature:

Pursuant to HRS section 27-43.6, which requires the Chief Information Officer to submit applicable independent verification and validation (IV&V) reports to the Legislature within ten days of receiving the report, please find attached the report the Office of Enterprise Technology Services received for the State of Hawai'i, Department of Health, BHA ADAD INSPIRE-PLUS Case Management Solution Project.

In accordance with HRS section 93-16, this report may be viewed electronically at <http://ets.hawaii.gov> (see "Reports").

Sincerely,

Christine M. Sakuda
Chief Information Officer
State of Hawai'i

Attachments (2)



State of Hawaii Department of Health INSPIRE-PLUS Project

Monthly IV&V Report December 2024

- Work Product 5: IV&V Report
- Work Product 7: Risk Identification Report
- Work Product 10: Status Report






Executive Summary – December 2024







- On December 9, 2024, the RSM team presented a demo of the functionality developed in Iteration 1. This was very well received by the provider audience, and the deliverable was approved by DOH.
- IV&V is still in process of reviewing the expected Requirements, User Stories, testing activities and results, and other associated documentation for Iteration 1 to ensure that the delivered functionality meets the expectations of DOH. This was delayed while access to the information was provided to IV&V. We had only minor questions after the initial demo.
- Development activities for Iteration 2 appear to be progressing acceptably based on IV&V attendance at daily scrum meetings, risk and issue meetings, and weekly status reports.
- The project health remains Satisfactory / Green for the month of December.

Ratings Definitions

IV&V Findings

| Indicator | Priority | Description | Criteria |
|---|------------|--|--|
|  | Priority 1 | Concerns and Observations ranked as Priority 1 are those that IV&V expects will yield significant opportunities for improvement or corrective action for the HANA project. | Critical that the Project resolve immediately and that pose a significant threat or impact to the project. |
|  | Priority 2 | Concerns and Observations ranked as Priority 2 are those that IV&V expects will yield moderate opportunities for improvement or corrective action for the HANA project. | Essential that the Project resolve as soon as possible and that pose a moderate threat or impact to the project. |
|  | Priority 3 | Concerns and Observations ranked as Priority 3 are those that IV&V expects will yield minor opportunities for improvement or corrective action for the HANA project and are focused primarily on conforming to existing standards or processes. | Important that the Project resolve within a reasonable timeframe, given other project priorities, and that pose a minor or limited threat or impact to the project. |

Task Group Measurement Criteria

| Legend for Task Group Assessment | | | | | | | |
|---|---|---|--|---|--|---|--|
|  | <p>Satisfactory – No corrective actions necessary.</p> <p>All life cycle activities conform to requirements.</p> <p>Standards, practices and conventions are satisfactory.</p> <p>Risks or issues may exist and contain appropriate mitigation or resolution steps and the project is adequately addressing them.</p> <p>The current risk to the project and software quality is low.</p> |  | <p>Caution – There may be a need for corrective action now or quite soon.</p> <p>Some life cycle activities are not in alignment with requirements.</p> <p>Standards, practices and conventions may require process improvement to achieve desired outcomes.</p> <p>Risks or issues are often not identified or contain stale mitigation or resolution steps.</p> <p>The current risk to the project and software quality is moderate.</p> |  | <p>Critical – Escalated for immediate action.</p> <p>Many life cycle activities are not in alignment with requirements.</p> <p>Many standards, practices and conventions require corrective action to achieve desired outcomes.</p> <p>Risk mitigation is not effective or issue resolution is not timely. Critical processes are not effective and are resulting in delays or rework.</p> <p>The current risk to the project and software quality is significant.</p> |  | <p>Not enough data is available to make a <u>determination</u> about project health.</p> |

INSPIRE-PLUS Project Health / Performance (WP 5)



- Assessment of Project Overall

| October 2024 | November 2024 | December 2024 |
|--------------|---------------|---------------|
| | | |

- Project Areas / Task Groups

| | October 2024 | November 2024 | December 2024 |
|------------------------------|--------------|---------------|---------------|
| Project Management | | | |
| Budget | | | |
| Schedule / Milestones | | | |
| Scope | | | |
| Requirements | | | |
| Staffing | | | |



INSPIRE-PLUS Project Health / Performance (WP 5)



- Project Areas / Task Groups (continued)

| | October 2024 | November 2024 | December 2024 |
|---|--------------|---------------|---------------|
| Design | | | |
| Configuration & Development | | | |
| Testing | | | |
| Interfaces & Data Conversion | | | |
| Integration | | | |
| Solution Deployment | | | |

INSPIRE-PLUS Project Health / Performance (WP 5)




| Project Health Trend | Oct-24 | Nov-24 | Dec-24 | Jan-25 | Feb-25 | Mar-25 | Apr-25 | May-25 |
|-------------------------------|--------|--------|--------|--------|--------|--------|--------|--------|
| Assessment of Project Overall | ● | ● | ● | | | | | |
| Project Areas / Task Groups | Oct-24 | Nov-24 | Dec-24 | Jan-25 | Feb-25 | Mar-25 | Apr-25 | May-25 |
| Project Management | ● | ● | ● | | | | | |
| Budget | ◆ | ◆ | ◆ | | | | | |
| Schedule / Milestones | ● | ● | ● | | | | | |
| Scope | ● | ● | ● | | | | | |
| Requirements | ● | ● | ● | | | | | |
| Staffing | ● | ● | ● | | | | | |
| Design | ● | ● | ● | | | | | |
| Configuration & Development | ● | ● | ● | | | | | |
| Testing | ● | ● | ● | | | | | |
| Interfaces & Data Conversion | ◆ | ◆ | ◆ | | | | | |
| Integration | ◆ | ◆ | ◆ | | | | | |
| Solution Deployment | ◆ | ◆ | ◆ | | | | | |
| Total Open Findings | Oct-24 | Nov-24 | Dec-24 | Jan-25 | Feb-25 | Mar-25 | Apr-25 | May-25 |
| Preliminary Concerns | 2 | 2 | 1 | | | | | |
| Risk - Low | 0 | 1 | 0 | | | | | |
| Risk - Medium | 0 | 0 | 0 | | | | | |
| Risk - High | 0 | 0 | 0 | | | | | |
| Issue - Low | 0 | 0 | 0 | | | | | |
| Issue - Medium | 0 | 0 | 0 | | | | | |
| Issue - High | 0 | 0 | 0 | | | | | |

Monthly IV&V Report: New Findings & Major Updates (WP 5) - December 2024

(As the project progresses, this will become Priority 1 findings only)



| No. | Type | Category | Date: Title. Description | Priority | Source | Significance | Recommendation |
|-----------|---------------------|-------------|--|---|------------|--|--|
| 202410-02 | Preliminary Concern | Integration | 10/15/24: Data Sharing Agreement(s) – It was noted that a DSA will be needed to allow Providers to access data on the system. |  | Interviews | Data Sharing Agreements can take a long time to finalize with the inherent bureaucracy involved in getting all parties aligned and approvals obtained. | UPDATE: DOH indicates they have begun work on this activity. Begin work on obtaining contacts and templates for potential Data Sharing Agreements as soon as possible to avoid project delays. IV&V continues to monitor this concern. |
| | | | | | | | |
| | | | | | | | |



Monthly IV&V Risk Identification Report (WP 7) - December 2024



Newly Identified Risks and/or Issues *

| Number | Date Identified | Risk or Issue | Brief Description | Probability (1 Low, 5 High) | Impact (1 Low, 5 High) | Exposure (Prob x Impact) | Mitigation Recommendation |
|--------|-----------------|---------------|------------------------------------|-----------------------------|------------------------|--------------------------|---------------------------|
| | | | <i>No open risks at this time.</i> | | | | |
| | | | | | | | |

Updates to Existing Risks and/or Issues *

| Number | Risk or Issue | Brief Description <i>and</i> Date of Update | Probability (1 Low, 5 High) | Impact (1 Low, 5 High) | Exposure (Prob x Impact) | Mitigation Recommendation |
|--------|---------------|---|-----------------------------|------------------------|--------------------------|---------------------------|
| N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| | | | | | | |
| | | | | | | |

* All Risks and Issues are listed as “Observations” and identified as either Risk or Issue on the IV&V Findings Detailed Report.

Monthly IV&V Risk Identification Report (WP 7) - December 2024

Decisions and Action Items from Monthly Risk Management Meetings



| Date | Decision | Project Area | Approved By |
|------|----------|--------------|-------------|
| N/A | N/A | N/A | N/A |
| | | | |
| | | | |
| | | | |

| Date | Action Item | Owner | Due Date |
|------|-------------|-------|----------|
| N/A | N/A | N/A | N/A |
| | | | |
| | | | |
| | | | |

TMS is participating in the Bi-weekly Issues meeting facilitated by RMS; no additional Risk Management meetings are deemed necessary at this point in the project.

Monthly IV&V Status Report (WP 10) - December 2024



| Meetings and SI activities | Date |
|---|----------|
| ADAD Daily Scrum | 12/2/24 |
| ADAD Twice Weekly Issues Meeting | 12/2/24 |
| ADAD Daily Scrum | 12/3/24 |
| ADAD Weekly Program Status Meeting | 12/3/24 |
| ADAD Daily Scrum | 12/4/24 |
| ADAD Daily Scrum | 12/5/24 |
| System Security Plan Review Comments Meeting (RSM/IV&V) | 12/5/24 |
| ADAD Daily Scrum | 12/6/24 |
| ADAD Iteration 1 Demo | 12/9/24 |
| ADAD Daily Scrum | 12/10/24 |
| BHA IT Solution Projects Steering Committee Meeting | 12/10/24 |
| ADAD Daily Scrum | 12/11/24 |
| TMS Internal IV&V Planning Meeting | 12/11/24 |
| ADAD Daily Scrum | 12/12/24 |
| ADAD Daily Scrum | 12/13/24 |

| Meetings and SI activities | Date |
|--|----------|
| ADAD Daily Scrum | 12/16/24 |
| ADAD Twice Weekly Issues Meeting | 12/16/24 |
| RSM / Hina Maukla Meeting | 12/16/24 |
| ADAD Daily Scrum | 12/17/24 |
| ADAD Weekly Program Status Meeting | 12/17/24 |
| ADAD Daily Scrum | 12/18/24 |
| ADAD Twice Weekly Issues Meeting | 12/18/24 |
| RMS / INSPIRE, re: Hawaii CARE Meeting | 12/18/24 |
| ADAD Daily Scrum | 12/20/24 |
| TMS / ADAD Meeting to discuss deliverables | 12/20/24 |

Monthly IV&V Status Report (WP 10) - December 2024

RSM Artifact Reviews by IV&V (WP-9)



| RSM Artifact Name | Date Reviewed |
|--|--------------------------|
| Iteration 1 Review/Show and Tell Session (D-Additional 5), including PowerPoint presentation | 12/09/2024 |
| Iteration 1 delivered User Stories (D-Additional 6) | 12/11/2024 |
| US to Bugs v2 (work product) | 12/11/2024 |
| US to TC v2 (work product) | 12/11/2024 |
| All Increment 1 User Stories (work product) | 12/11/2024 |
| Iteration 2 – Iteration Plan (work product) | 12/12/2024 |
| <i>RSM responses to IV&V Comment Logs and revised deliverables</i> | Throughout December 2024 |
| ADAD Burndown and Testing Logs (<i>in Daily Scrum meetings</i>) | 12/02 — 20/2024 |
| Risks, Issues, Assumptions, Decisions (RAID) Log (<i>in Twice-weekly Issues meetings</i>) | 12/02 — 18/2024 |
| ADAD – Weekly Status Reports (<i>in Weekly Status meetings</i>) | 12/03 — 20/2024 |

Monthly IV&V Status Report (WP 10) - December 2024

Planned Activities and Deliverable Reviews for Next Month



| Description | Planned Start | Comments |
|---|---------------|--|
| Observe ADAD Daily Scrums | 1/2/2025 | IV&V attends as available |
| Attend ADAD Twice Weekly Issues Meetings | 1/9/2025 | IV&V attends as available |
| Attend ADAD Weekly Program Status Meetings | 1/10/2025 | IV&V attends all |
| Attend Steering Committee Meeting | 1/14/2025 | |
| Attend other project meetings as appropriate | 1/2/2025 | |
| IV&V Work Product #2: Transition Readiness Report for Iteration 1 | 12/12/2024 | In progress; required access to view test cases & results and other documentation |
| Review and Assess newly-submitted RSM deliverable(s) | 1/9/2025 | Based on project schedule (in SmartSheet): <ul style="list-style-type: none">• Refined High Level Gantt – due 1/9/2025• Requirements in ADO – due 1/24/2025 |



INSPIRE-PLUS Project Summary

TMS is providing IV&V services to the State of Hawaii Department of Health, Alcohol and Drug Abuse Division (ADAD) for the Behavioral Health Administration's (BHA) Information Technology Solution Project (INSPIRE-PLUS) to meet State and Federal requirements. IV&V is for all of the Design, Development & Implementation (DDI) phase of the INSPIRE-PLUS solution for the ADAD.

The associated prior INSPIRE Project was designed to replace the legacy databases and information systems of the Developmental Disabilities Division (DDD) and the Child and Adolescent Mental Health Division (CAMHD). This INSPIRE-PLUS Project is intended to replace the legacy databases and information systems of the ADAD.

The Solution is planned to deliver seamless and transparent care information via shared technology solutions and secure data sharing. Striving to implement an integrated service delivery approach, the Solution will encompass program eligibility and enrollment; case processing; service delivery; and healthcare services payment processing, with a foundation of data sharing and analysis for efficient, metrics-driven quality care across programs.

This Project includes numerous and frequent deliveries of software (i.e. sprints) for verification and validation.



Mahalo Nui

