

Project Management Information System (PMIS)

- Enterprise Program Management Office (EPMO)
 - EPMO and PMIS pilot
 - Developing an EPMO Charter, Playbook, and Project Management Templates
- Alanui (PMIS)
 - Supports project managers, teams, and executives
 - Greater transparency and improved project collaboration
 - Pathway toward improved State project management and government services
 - Alanui training for OIMT and BPR projects

PMIS – Project Web Access

SharePoint Todd Kingman ▾ ⚙ ?

BROWSE PROJECT PAGE **TASK** OPTIONS SHARE ☆ FOLLOW


Alanui - TEST Program Rollup Report Resource Allocation Dashboard

Project Schedule: ERP Sample 01

ERP Sample 01 Status: Checked-out to you since 1/30/2014 4:56 PM Last Modified: 1/28/2014 10:41 AM Version: Draft

Project Details **Project Schedule** Project Site

Project Center Approvals My Tasks Resources Reports Server Settings [EDIT LINKS](#)

Today

February 2014 March 2014

Start 1/5 Add tasks with dates to the timeline

ID ↑	Mode	Task Name	Duration	Start	Finish
Discovery (4d) 2013 9/29/2013 10/6/2013					
1		Discovery	4d	9/25/2013	9/30/2013
2		Develop Project Ch	1d	9/25/2013	9/25/2013
3		Project Charter Re	1d	9/26/2013	9/26/2013
4		Project Charter Ap	0d	9/26/2013	9/26/2013
5		Gather and docum	1d	9/26/2013	9/26/2013
6		Review Project Rec	1d	9/27/2013	9/27/2013
7		Project Requireme	0d	9/27/2013	9/27/2013
8		Build Project Team	1d	9/30/2013	9/30/2013
9		Discovery Comple	0d	9/30/2013	9/30/2013
Design (5d)					
10		Design	5d	10/1/2013	10/7/2013
11		Create Functiona	1d	10/1/2013	10/1/2013
12		Review Functiona	1d	10/2/2013	10/2/2013
13		Functional Design	0d	10/2/2013	10/2/2013
14		Create Technical D	1d	10/3/2013	10/3/2013
15		Review Technical C	1d	10/4/2013	10/4/2013
16		Technical Design A	0d	10/4/2013	10/4/2013
17		Create detailed W	1d	10/7/2013	10/7/2013
18		Design Complete	0d	10/7/2013	10/7/2013
Development (3d)					
19		Development	3d	10/7/2013	10/9/2013
20		Procure Hardware	1d	10/7/2013	10/7/2013
21		Develop Software	1d	10/8/2013	10/8/2013



PMIS – State of Hawaii Project Dashboard

